



ROUNDBOUT CONSTRUCTION WEEKLY SCHEDULE FOR THE WEEK OF April 16th thru April 22nd, 2017

Starting Monday, April 16th, Barclay will re-open to right in / right out traffic. At this same time McKinney Butte will be restricted to only right in / right out traffic movements. Detour signing will be in place for the left turn movements at these intersections. For the week of April 16th – April 22nd East Bound and West Bound US20 traffic will be separated with the contractor working in the middle. They will be performing utility work, excavation, base rock placement, and other miscellaneous work to prep for concrete paving. There is also the potential for some night time work in order to facilitate equipment and material deliveries to the project. If night work does occur motorists can expect delays of around 5-10 minutes during this Stage. No delays, other than the detour for left turns in and out of Barclay and McKinney are anticipated during daytime hours next week. We are anticipating this Stage work to take about 10 days. At that point we will switch to the Stage that has McKinney Butte closed, which we estimate to take place around April 27th.