


**ROUNDBABOUT CONSTRUCTION WEEKLY
SCHEDULE FOR THE WEEK OF March 19TH –
MARCH 25TH, 2017**

For the week of March 19th – March 25th the contractor will continue to work within the Barclay closure area. They will be finishing up storm drainage facilities, installing curb, and prepping for base paving. The contractor will be working daily Monday through Saturday with no night work anticipated. No traffic delays are expected other than those attributed to the Barclay detour.

PLEASE SEE PAGE 2 FOR BARCLAY DETOUR

BARCLAY ROAD CLOSED



LEGEND

- US20 Thru Traffic (Open to all vehicles)
- Signed Detour Route
- - - Signed Truck Detour Route (Sisters Business Park Access)
- Alternative Detour Routes (Unsigned)